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Council: Greater Hume Shire CouncilTheme: Water Harvesting
Project Name: Stormwater Management Plan for Jindera

Project Summary 
Financial

Total Cost $25,000

Grant Funding $25,000

Estimated annual savings N/A

Environmental & Community TARGETS ACTUAL OUTCOMES

Number of Individuals in Target Audience Nil 20

Number of Organisations Engaged Nil Nil

Overview of the Project 

The project will provide strategies that would enable 
Council to construct stormwater infrastructure to meet 
the demands of a rapidly developing community at 
Jindera.

The stormwater catchments for Jindera will be 
investigated and modelled by an appropriate 
consultant to determine the locations and size 
of retention basins; artificial wetlands and other 
stormwater infrastructure that may be required to cope 
with a 1:100 year flood event. 

The outcomes of the project include, but are not 
limited to:

• Reductions in flooding using retention basins and artificial wetlands;

• Improvements to stormwater quality and reuse at the Jindera recreational reserve; and

• Determine future stormwater infrastructure needs.
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New flood channel in Jindera after rain event in February. 
The need for the channel was identified in the Stormwater 
Management Plan



Benefits and advantages

From the completed plan (flood study) a list of priority 
stormwater infrastructure works was determined. Council 
placed the highest priority works in Council’s recent 
budget and undertook work as detailed. Remaining works 
will be undertaken as funds permit.

The works will ensure better protection of properties 
during significant rain events. The works completed so 
far have already proven themselves as they helped in 
the protection of properties during major rain events in 
February this year at Jindera.

The report also provided information of the little effect 
that retention basins will have on preventing flooding 
at Jindera due to the nature of the catchment, providing Council with much needed direction in the 
construction of these compared to other works.

What could be done differently next time?

Better scoping of project and estimating costs will ensure all components of the project could be 
undertaken to the maximum result.

Where to next?

As the Study did not cover all of the Jindera additional work is require to complete a whole town study. 
Completion of works prioritised in the Study as funding permits will also ensure greater protection of 
properties in Jindera from flooding as well as continual investigation into the possibility of the reuse of 
stormwater on recreational facilities.

Background

REROC Councils received $1,918,400.00 grant funding 
in September 2008 from the NSW Environmental Trust 
for the Total Urban Water Management in the Eastern 
Riverina project to complete 26 projects. The Urban 
Sustainability Program aims to facilitate projects of 
significant environmental benefit to be delivered 
by local government in partnership with other 
government agencies, local businesses, and community 
organisations.  

Water access, quality, quantity and sustainability were 
identified by member councils of REROC as the most 
pressing issues and projects identified were categorised 

under five environmental themes; Water Harvesting, Water Conservation, Water Quality, Salinity 
Management, and  Environmental Flows. 
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New flood culverts under Pioneer Drive Jindera installed as 
a result of the stormwater Management Plan
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Downstream view on new flood channel and culvert 
Pioneer Drive Jindera. The need for the channel was 
identified as a result of the Stormwater Management Plan


